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AEB Vision 
 

Our vision is to provide professional engineering services that meet the 
infrastructure needs of our customers by: 

 
Planning projects that meet the goals of the City. 

 
Designing projects in a cost effective manner. 

 
Constructing projects in compliance with the contract documents. 

 
To reach this vision means: 

 
Utilizing the experience, education and training of our employees to create a more 

flexible work force. 
 

Empowering our employees to manage projects more independently. 
 

Use of innovative plan development, design and construction techniques to minimize 
project costs. 

  
Maintaining the highest level of ethics and professionalism. 

 

Long Term Vision Affirmation 
 

We will affirm and re-enforce our vision by operating the AEB with the following 
philosophy: 
 
Reduce the need for supervision by creating additional Engineering Technician III and 
Civil Engineer III promotional opportunities, and filling those positions with capable and 
motivated employees who can independently coordinate all aspects of a project. 
 
Assign employees based on: 
 
  The overall needs of the AEB. 
  The experience level necessary to administer the specific project. 
  The opportunity to diversify the experience of the workforce. 
  The expectation of minimizing project costs. 
 
Rotate employees between the Design/Environmental Division and the Construction 
Division so that all employees become proficient in both project design and construction 
administration. 
 
Maintain the proper balance between in-house design and consultant design. 
Determine and monitor overhead rates including project development and programming 
costs in order to fully understand the cost-effectiveness of the AEB. 

 
 
 



Akron Engineering Bureau 
2006 Key Accomplishments 

 
 
 
Administrative Services 
 

• In 2006 the Engineering Bureau processed 174 contractor invoices for 
$26.7 million, and 524 consulting invoices for $5.8 million, totaling $32.5 
million in payments. 

 
 

• The Engineering Bureau awarded and administered 54 construction 
contracts with 30 different contractors for a total of over $17.8 million in 
2006. 

 
 
Design 
 
The following is a summary of key accomplishments of the Design Division that 
occurred in 2006.  
 
Submitted successful Ohio Public Works Commission applications for public 
improvement projects throughout the city.  These included the following projects: 
 
• North Portage Path (Barcelona Drive to Mark Drive) 
• North Street  
• West Market Street (Rose Boulevard to Portage Path) 
• Tallmadge Avenue Widening (SR 8 to Home Avenue) 
 
Received federal funds of more than $8 Million from successful applications 
submitted to AMATS for the following projects: 
 
• West Market Street (Hawkins Avenue to Twin Oaks) 
• Darrow Road Signals 
• Towpath Trail (AES to Bartges) 
• South Main Street (Waterloo Road to Firestone Boulevard) 
 
Completed plans for the demolition of the Landmark Garage on Bowery Street.  
Demolition of the structure will occur in early 2007. 
 
Completed plans for three phases of public improvements in support of business 
expansions in the Highland Square Neighborhood Business District.  
Construction occurred in 2006 and will be completed in 2007.   
 



Completed plans for several projects at the Stubbs Justice Center including the 
Stubbs Justice Center Air Conditioning, Stubbs Justice Center Alarm System, 
and Stubbs Justice Center Garage Repairs.  Construction of the air conditioning 
and alarm system will take place in 2007 while the garage repairs began in 2006 
and will be completed in 2007. 
 
Completed plans for full improvements to Howard Street from Lods Street to 
Cuyahoga Falls Avenue.  Construction is scheduled to occur in 2007.     
 
Completed plans for two improvements along West Market Street from Pershing 
Avenue to Hawkins Avenue that include roadway improvements and relocation of 
overhead utilities to underground.  These improvements will cost an estimated 
$4.5 million.  Construction of the utility relocation is scheduled to begin in early 
2007.   
 
Completed plans for public improvements to support the redevelopment of the 
Elizabeth Park Hope VI housing project.  Construction of the Elizabeth Park 
Hope VI Public Improvements Phase 2 will begin in 2007.  In addition, completed 
plans for the relocation of Elizabeth Park Courts also in support of the Hope VI 
project.  Construction for the court relocation will occur in 2007. 
 
Completed plans for Kenmore Boulevard from 11th Street SW to 20th Street SW, 
the 5th and final phase of the Kenmore II Neighborhood Development Area.  
Construction will occur in 2007.  
 
Completed plans for the Main Street Building Renovation to perform abatement 
and clean-up of buildings along South Main Street for redevelopment purposes.  
Construction will begin in early 2007. 
 
Completed plans for the extension of the Towpath Trail Bikeway from the 
Innerbelt to the intersection of Quaker Street and Ash Street.  Known as 
Cascade Locks Bikeway, Phase IIA, construction will occur in 2007. 
 
 
 
Environmental Division 
 
The following is a summary of key accomplishments of the Environmental 
Division  that occurred in 2006.  
 

1. Prepared successful Clean Ohio Assessment Fund Cleanup grant 
application for the Middlebury East project.  ($750,000 grant) 

  
2. Completed plans and bid Killian Rd Conlin Rd Water JEDD project. 

  



3. Prepared and submitted Storm Water Management Plan document to 
OEPA for review and approval. 

  
4. Completed plans and bid Copley Meadows Pump Station 

 
5. Prepared successful Ohio Job Ready Sites grant application for White 

Pond Office Park ($1,700,000) 
 
 
Construction 
 
Completed construction of the following projects: 
 
 Transportation Improvements 

• ADA Access 
• Bridge Painting 2006 
• Citywide Sidewalks 2006 
• Howard/Ridge/High Streets 

 
Parks and Recreation 

• Joy Park Pavilion 
• Schneider Park Storm Drainage 

 
 Utilities 

• St. Michaels Pump Station Repairs 
  

Facilities 
§ Communication Building Repair 
§ Cedar/High Parking Lot 
§ Beech Street Power Plant Site Work 
§ Brown/Graves Underground Storage Tanks  
§ Canton Road NBD Retaining Wall 
§ Incubator Renovation 
§ S. Main Street Parking Lots  
§ Stubbs Roof Replacement 
§ Superblock Parking Deck Repairs 

 
Emergency Contracts 

• Bath Hills-Woodbury Storm Sewer  
• Brown-Graves Lumber Demolition 
• Hampton Knoll Drive 
• North Street Retaining Wall  
• Stubbs Justice Center Façade 
• Taylor Pontiac Demolition  
• Vernon Odom Boulevard Water Line  
• Wall Street Sanitary Sewer 



 
 
 

Akron Engineering Bureau 
Department of Public Service 

Status Report –4th Quarter  2006 Goals  
 
 
2006 Goals 

 
2006 Status to Date 

 
Bureau-Wide Goals 

 

 
Update the form letters and other sections of 
the Consultant Contracts Processing 
Procedures Manual. 

 
All of the form letters have been updated.  
The next step is to provide hard copies of the 
form letters to update the manuals and to 
update the section that describes the quality 
based selection process. 

 
Combine the O: and R: drives.  This will allow 
all project information to be kept in one place 
whether it is correspondence, drawings, 
estimates, or other project information. 

 
Although this is an achievable goal, about 
once a week, part of the O: Drive directories 
are unintentionally moved to another 
location.  We cannot identify the user as it 
occurs and typically the user is unaware 
when it occurs.  A single AutoCAD drawing 
file requires external links to several other 
drawing and data files simultaneously.  
Losing this link due to this unintentional error 
will be a major issue to the integrity of the 
CAD data files.  Additional research, training 
and user awareness will be required to help 
prevent this error from continuing in the 
future. 

 
Professional continuing education 
requirements begin in 2007.  Contact OPES 
Board about how to be a certified CEU 
provider. 

 
The Ohio State Board of Registration for 
Professional Engineers and Surveyors 
advised that they do not certify courses or 
instructors.  Training courses must meet the 
requirements of the law. 

 
Administrative Services 

 

Update the sewer underground record maps 
with as-built project information.  All new as-
built information will be added as it becomes 
available.  The information from 20 
backlogged projects will be added by 
December 31, 2006. 

Information from 12 current projects was 
added to the underground record, plus 63 
projects from the back log.  This goal is 
complete.  
 
 Public Utilities advised the Engineering 
Bureau to stop updating the underground 
records on June 15, 2006 until further notice, 
during the implementation of the GIS. 



 
Identify and purge obsolete records from the 
records archive in accordance with the 
Records Retention Policy. 

 
Obsolete records have been identified and 
segregated.  The disposal report was 
submitted to the Law Department for 
review.  Corrections are needed. 

 
Submit an updated records retention schedule 
for approval by the Records Commission by 
June 30, 2006. 

 
A new draft records retention schedule has 
been prepared.  It must be finalized and 
submitted to the Records Commission. 

 
Update the clerical procedure write-ups and 
consolidate them into a manual by June 30, 
2006. 

 
All of the write-ups are finished.  They 
need to be consolidated into a manual 
and copied for use. 

 
Design Division 

 

 
Update the Design Manual. 

 
Three sections have been drafted that 
include Project Programming, Roadway 
Design, and Cost Estimating.  These 
sections are being reviewed internally before 
being incorporated into the manual.  Further, 
the Design Form Letters were renumbered to 
better follow the flow of the project.  These 
letters can now be incorporated into the 
manual in a more logical manner. 

 
Provide Training for our project managers to 
track consultant payments for specific 
contract tasks through the use of a 
spreadsheet. 

 
This training occurred on May 11, 2006. 

 
Establish a method for tracking suggested 
revisions to the Construction and Materials 
Spec book for the next time it is printed 
 

 
Many suggestions for the spec book 
update have been received since 
November 2006.  Timing was important so 
that the information from projects was 
still fresh with everyone.  We anticipate 
updates to the next spec book will be 
written and published in 2007 to be used 
at the beginning of  the 2008 construction 
season. 



 
Environmental Division 

 

Fully utilize Microsoft Office Project for all 
Environmental Division projects in 2006.  This 
includes planning, resource loading, 
scheduling, and tracking.  Microsoft Office 
Visio will be used to develop project flow 
charting.  

Schedules have been developed for the 
2006 CIP projects (including resources) in 
Microsoft Project.  Work continues on 
incorporating projected and actual man-
hours and project flow charting using Visio.  
This effort is being coordinated by the Senior 
Engineer. 
 
We are in the process of determining if 
our existing databases can be formatted 
to provide manhour data into the 
scheduling software.  The flow charting 
portion of the software has been 
evaluated.  It seems it would have a 
limited use in engineering. 

 
As a continuation of a 2005 goal, the 
Environmental Division will expand its 
participation in area-wide watershed project in 
the Cuyahoga River watershed and 
Tuscarawas River watershed.  At a minimum, 
participation will include the following 
watershed activities: 
 

• Three County MetroParks Activities 
(2005 goal) 

• Summit County PIPE NPDES Storm 
Water 

• Brecksville Dam Removal 
• Tusc. River Storm Water Team 
• Cuyahoga Valley Communities Council 

(CVCC) 
 

 
The AEB has been attending the PIPE 
meetings on a regular basis and will consider 
utilizing this group to meet several of the City 
of Akron NPDES Permit Storm Water 
requirements. 
 
Also, meeting of the Tusc. River Storm Team 
and the CVCC have been attended in 2006.   
 
The Tusc. River Storm Water Team 
continues to work with the Muskingum 
Watershed.  Regular updates are provided 
to the group by Congressman Brown’s 
Office on national funding opportunities. 

Develop a centralized consultant file for the  
Environmental Division that includes 
brochures, case studies, articles, newsletters 
consultant and project letters of interest. 

The files have been developed and are 
being updated. 



 
Construction Division 

 

 
Update the Resident Project Representative 
Source Book by March 31, 2006. 

 
Updating of the RPR Source Book was 
completed prior to the  RPR Seminar. 

 
Conduct the Resident Project Representative 
seminar by March 31, 2006. 

 
The RPR Seminar was held on February 23, 
2006. 

 
Continue to monitor Gypsy Moth infestation 
and work with the Ohio Department of 
Agriculture to have the highest levels treated 
by June 15, 2006. 

 
Gypsy Moth levels this year do not warrant 
treatment. 

 
Bid and complete the White Pond Drive 
Gateway planting by September 30, 2006, 
pending approval of the beautification grants 
from ODOT. 

 
ODOT has not awarded the grants.   

 
Coordinate the completion of the Charles 
Goodyear Park rehabilitation with Downtown 
Akron Partnership and Keep Akron Beautiful 
by June 30, 2006. 

 
All work is complete. 

 
Complete the update to the landscape 
sections of the Construction and Materials 
Specifications and write addenda by 
December 31, 2006. 

 
An outline of the revisions is complete. 
 
Addenda will be issued by August 2007. 
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City Engineer 
 

DAVID J. CELIK, P.E. 
 
 

PHONE 330-375-2095 
FAX 330-375-2574 

 
DESIGN DIVISION 

 
MANAGER: 

Michael L. Madonio, P.E. 
330-375-2160 

 
 
 

Bob Geiser, P.E., Civil Engineer III– 375-2162 
Beth Mettle, Applications Analyst – 375-2528 ext 3140 

Rob Scarlatelli, P.E., Civil Engineer III – 375-2788 
 

Andy Davis, P.E., Civil Engineer III – 375-2377 
David Wright, Engineering Technician II – 375-2528 ext 3134 

 
Michelle DiFiore, P.E., Senior Engineer – 375-2495 

 
Chris Jonke,  P.E., Civil Engineer III – 375-2015 

Dennis Hawthorne, Engineering Tech. II – 375-2528 ext 6467 
 

Bill Marras, AIA, Engineering Projects Coordinator – 375-2163 
Wayne Bachus, Engineering Technician III – 375-2528 ext 3126 

Sanford Taylor, Architectural Designer II – 375-2383 
 

Mike Teodecki, P.E., Civil Engineer III – 375-2336 
Jim Hall, Civil Engineer II – 375-2339 

Randy Keirns, P.E., Civil Engineer III – 375-2167 
Dianne Reed, Engineering Technician II – 375-2528 ext 3130 

Chad Root, P.E., Civil Engineer III – 375-2483 
A.J. Smith, Civil Engineer I – 375-2381 

 
Dave Wilkerson, P.E., Senior Engineer – 375-2217 

Rick Fischer, Engineering Technician III – 375-2528 ext 3339 
Alicia Garnett, Drafter I – 375-2528 x3134 

Phil Rohr, P.E., Civil Engineer II – 375-2265 
 
 

SURVEY SECTION 
Mike Hudik, P.S., Survey Projects Supervisor – 375-2375 

Jeff Caston, P.E., P.S., Surveyor – 375-2282 
Don Vardon, Surveyor – 375-2282 

Jim Vechery, Surveyor Aide III – 375-2282 
Phil Vukoder, Survey Party Chief – 375-2282/3355 

 
FAX 330-375-2353 

 
ADMINISTRATIVE SERVICES 

 
MANAGER: 

Kenneth F. Kostura, P.E. 
330-375-2355 

 
Larry Thomas, Engineering Technician III 

330-375-2374 
 

Beverly Carlson, Secretary III – 375-2528 x6028 
Wendy Doyle, Cartographer – 375-2528 ext 6029 

Linda Fallon, Account Clerk III – 375-2528 ext 4876 
Brent Kelley, Engineering Technician II – 375-2491 

Marianne Kracker, Secretary II – 375-2355 
Michele Mann, Secretary III – 375-2528 x3310 

 
FAX 330-375-2288 

 
 
 
 

CONSTRUCTION DIVISION 
 

MANAGER: 
James P. Weber, P.E. 

330-375-2740 
 

SENIOR ENGINEER: 
Mark J. Moore, P.E. 

330-375-2496 
 

CIVIL ENGINEER III 
Travis Capper, P.E. 

330-375-2699 
 

Jim Anderson, Engineering Tech. III – 375-2528 ext 3466 
JuanPablo Ascarrunz, Engineering Tech. III – 375-2521 

Mike Brehob, Engineering Projects Coordinator – 375-2394 
Dave Cooke, Engineering Projects Coordinator – 375-2097 
Karen Dyer, Engineering Projects Coordinator – 375-2104 
Rick Falkenstein, Engineering Technician III – 375-2740 
Fred Fassnacht, Engineering Technician III – 375-2740 
Bill Hahn, City Arborist & Horticulturist – 375-2373 
Jason Harris, Engineering Technician III – 375-2740 

Charles Hirsch, Engineering Technician II – 375-2740 
Mike Huber, Materials Lab Supervisor – 375-2861 

Chad Kobelt, Engineering Technician II – 375-2528 
Jon Malish, Landscape Technician II – 375-2731 

Paul McCutcheon, Engineering Technician III – 375-2740 
Corey Moke, Engineering Technician II – 375-2740 

Larry Peaslee, Engineering Technician III – 375-2740 
Barry Pruitt, Engineering Technician II – 375-2528 

Adam Staller, Engineering Technician II – 375-2381 
Bill Stump, Engineering Technician II – 375-2521 

Mike Wytrzyszczewski, Engr. Projects Coord. – 375-2190 
Jason Zajac, Engineering Technician II – 375-2740 

 
FAX 330-375-2344 

 
 
 
 
 

 
ENVIRONMENTAL DIVISION 

 
MANAGER: 

Patrick D. Gsellman, P.E. 
330-375-2357 

 
SENIOR ENGINEER: 

Bradford A. Beckert, P.E. 
330-375-2382 

 
 

Scott Davenport, Engineering Technician III – 375-2769 
Genny Hanna, P.E., Civil Engineer III – 375-2494 

Tish Jernigan, Civil Engineer II – 375-2578 
Mark Pirie, Engineering Technician III – 375-2492 

Jeff VanNatten, Drafter III – 375-2528 ext 3468 
 

FAX 330-375-2517 

12/31/05 



 

Engineering Bureau 
David J. Celik 
City Engineer 

Administrative Services 
Division 

Kenneth Kostura 
Developer Assistance & 

Coordination 
 

Design Division 
Michael Madonio 

Programming/Budgeting 
Transportation Program 

Construction Division 
James Weber 

Environmental Division 
Patrick Gsellman 

Regulatory Assistance & CSO’s 

Design Teams – 3 
Michelle DiFiore 

Michael Teodecki 
David Wilkerson 

 

Design Team 
Architectural 
Bill Marras 

Survey Section 
Michael Hudik 

Construction Coordination 
Travis Capper 

Mike Wytrzyszczewski 
Dave Cooke 
Karen Dyer 

Mike Brehob 

Materials Testing Lab 
& Bridge Inspection 

Mike Huber 

Design Teams – 2 
Brad Beckert 
Genny Hanna 

JEDD’s & Economic 
Development 
Brad Beckert 

 

Storm Water Permitting 
& Task Force 
Genny Hanna 

City Arborist 
Jon Malish 

 

Clerical Staff 
Larry Thomas 

Customer Service 
Counter 

Brent Kelley 

Computer Mapping 
Wendy Doyle 

 

Computer 
Hardware & 

Software Support 
Beth Mettle 

Akron Public Schools 
CLC Project 
Mark Moore 

Consultant 
Contract 

Administration 
Michelle DiFiore 

Michael Teodecki 
Andrew Davis 

Christine Jonke 
Bob Geiser 
Bill Marras 

Petition Streets & 
Sidewalks 

Brent Kelley 

Contract Preparation 
Larry Thomas 

Plan Review & Private 
Developer Assistance 

& Drainage Complaints 
Mark Pirie 

 

Brownfields 
Genny Hanna 



CLASSIFICATION/NAME CHANGE IN STATUS
CITY ENGINEER
DAVID J. CELIK

PATRICK D. GSELLMAN
KENNETH F. KOSTURA
MICHAEL L. MADONIO
JAMES P. WEBER
SENIOR ENGINEER
BRADFORD A. BECKERT
MICHELLE DIFIORE
MARK J. MOORE
DAVID C. WILKERSON
CIVIL ENGINEER III
TRAVIS L. CAPPER
ANDREW J. DAVIS
ROBERT GEISER
EUGENIE HANNA
CHRISTINE JONKE
RANDALL KEIRNS
CHAD ROOT Promoted 8/7/2006
ROB SCARLATELLI Promoted 8/7/2006
MICHAEL J. TEODECKI
CIVIL ENGINEER II
JAMES L. HALL
TISH JERNIGAN
PHILIP A. ROHR
CIVIL ENGINEER I
AARON J. SMITH

MICHAEL BREHOB
DAVID S. COOKE
KAREN B. DYER
KERRY R. JONES Retired 5/1/06
WILLIAM J. MARRAS
MICHAEL D. WYTRZYSZCZEWSKI

STATUS OF PERMANENT ENGINEERING BUREAU PERSONNEL
AS OF DECEMBER 31, 2006

ENGINEERING PROJECTS COORDINATOR

ENGINEERING DIVISION MANAGERS



CLASSIFICATION/NAME CHANGE IN STATUS

STATUS OF PERMANENT ENGINEERING BUREAU PERSONNEL
AS OF DECEMBER 31, 2006

WILLIAM H. HAHN
LANDSCAPE TECHNICIAN II
JONATHAN MALISH
CONSTRUCTION MATERIALS 
LABORATORY SUPERVISOR
MICHAEL D. HUBER
ENGINEERING TECHNICIAN III
JAMES M. ANDERSON
JUANPABLO ASCARRUNZ
WAYNE BACHUS
T. SCOTT DAVENPORT
RICHARD J. FALKENSTEIN
FREDERICK J. FASSNACHT
RICHARD W. FISCHER
JASON HARRIS
RICHARD F. KOVACH Retired 1/31/06
PAUL A. McCUTCHEON
LARRY D. PEASLEE
MARK S. PIRIE
LARRY F. THOMAS
ENGINEERING TECHNICIAN II
DENNIS L. HAWTHORNE
CHARLES HIRSCH
K. BRENT KELLEY
CHAD KOBELT
WILLIAM MAGYAR Resigned 3/3/06
COREY MOKE
BARRY PRUITT
DIANNE R. REED
ADAM STALLER
WILLIAM STUMP
J. MICHAEL WATT Retired 1/31/06
DAVID WRIGHT Promoted 7/31/2006
JASON ZAJAC

CITY ARBORIST & HORTICULTURIST



CLASSIFICATION/NAME CHANGE IN STATUS

STATUS OF PERMANENT ENGINEERING BUREAU PERSONNEL
AS OF DECEMBER 31, 2006

ENGINEERING TECHNICIAN I

SURVEYING PROJECT SUPERVISOR
MICHAEL J. HUDIK
SURVEYOR
JEFFREY CASTON
DONALD VARDON
SURVEYOR AIDE III
JAMES P. VECHERY
SURVEY PARTY CHIEF
PHILIP W. VUKODER
ARCHITECTURAL DESIGNER II
SANFORD TAYLOR
CARTOGRAPHER
WENDY DOYLE
APPLICATIONS ANALYST
BETH METTLE
SECRETARY III
BEVERLY CARLSON
MICHELE MANN Promoted from Health Housing 2/27/06
SECRETARY II
MARIANNE KRACKER
ACCOUNT CLERK III
LINDA S. FALLON
DRAFTER I
ALICIA GARNETT
DRAFTER III
JEFFREY VANNATTEN

O:Drive\administrative files\non-project correspondence\admin services misc\2006 status of bureau personnel.doc



2006 Engineering Operating Budget 

Labor $4,106,219.44
Fringe Benefits $1,538,019.32
Direct Expenditures $101,931.37
Utilities $17,553.21
Debt Service $21,008.67
Insurance $14,167.00
Rentals & Leases $0.00
Capital Outlay $0.00
Interfund Charges $542,411.76

Grand Total $6,341,310.77

2006 Engineering Operating Budget

Utilities
0.28%

Rentals & Leases
0.00%

Insurance
0.22%Debt Service

0.33%

Capital Outlay
0.00%

Interfund Charges
8.55%

Direct Expenditures
1.61%

Fringe Benefits
24.25%

Labor
64.75%
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2006 Applied Overhead

Management Salaries $408,703.93
Office Support Salaries $269,336.16

Management and Office Support Benefits $361,364.49

Bridge Inspection $11,850.88
Non-Project Studies & Reports $231,144.33
Technical Assistance $83,937.92

Underground Records & Mapping $34,953.25
Developer Assistance $15,363.14
Training $73,116.20
World Class Organization $380.13
Direct Expenditures $124,550.58
Utilities $17,553.21
Debt Service $21,008.67
Insurance $14,167.00
Rentals & Leases $0.00
Capital Outlay $0.00
Interfund Charges $542,411.76

Grand Total $2,209,841.65

2006 Applied Overhead
Indirect Overhead

Interfund Charges

24.55%

Management and Office Support 

Benefits

16.35%

Office Support Salaries

12.19%

Management Salaries

18.49%
Capital Outlay

0.00%

Bridge Inspection

0.54%

Non-Project Studies & Reports

10.46%Training

3.31%
Underground Records & Mapping

1.58%
Developer Assistance

0.70%

Technical Assistance

3.80%

World Class Organization

0.02%

Debt Service

0.95%

Rentals & Leases

0.00%

Insurance

0.64%

Utilities

0.79%

Direct Expenditures

5.64%



2006 Direct Overhead

Health Benefits $585,600.00
Worker's Compensation $125,725.00
Unemployment Compensation $4,181.00
Medicare Insurance $36,197.00
PERS - City Share $571,692.00
Retirement Payout $214,625.00
Longevity Pay $51,206.00
Leave Purchase $56,142.00
Uniform Allowance $2,625.00
Sick Leave $119,042.00
Holiday Pay $198,379.00
Annual Leave $257,586.00
Compensatory Time Off $18,847.00

Grand Total less Management and Office 
Support Benefits @ $364,951.83 $1,876,895.17

2006 Direct Overhead
Employee Benefits

$119,042.00 

Sick Leave

5.31%

$2,625.00 

Uniform Allowance

0.12%

$56,142.00 

Leave Purchase

2.50%

$198,379.00 

Holiday Pay

8.85%

$257,586.00 

Annual Leave

11.49%

$18,847.00 

Compensatory Time Off

0.84%

$4,181.00 

Unemployment Compensation

0.19%

$125,725.00 

Worker's Compensation

5.61%

$36,197.00 

Medicare Insurance

1.61%
$571,692.00 

PERS - City Share

25.50%
$214,625.00 

Retirement Payout

9.57%

$51,206.00 

Longevity Pay

2.28%

$585,600.00 

Health Benefits

26.12%



2006 Billable Time vs Overhead Comparisons

Billable Time $2,031,664.98
Direct Overhead (Employee Benefits) $1,625,704.62
Indirect Overhead $2,209,841.65

$5,867,211.25

Billable Time

Direct Overhead 
(Employee Benefits)

28%

Billable Time
35%

Indirect Overhead
37%



2006 CAPITAL INVESTMENT & COMMUNITY DEVELOPMENT PROGRAM
REVENUE & EXPENDITURE SUMMARY

2006 Sources of Revenue 2006 Program Expenditures

Income Tax $29,857,950 Public Utilities $14,596,733
General Obligation Debt $24,665,639 Transportation $90,415,865
Sewer Capital Fund $6,664,500 Economic Development $21,391,755
Water Capital Fund $4,069,758 Debt Service $24,888,528
Community Development $9,587,724 Housing & Human Resources $7,831,754
Federal & State Transportation Funds $68,267,779 Public Facilities $6,092,219
Ohio Public Works Commission Funds $5,211,355 Parks & Recreation $2,892,712
Other $24,707,580 Other $4,922,719

Grand Total $173,032,285 Grand Total $173,032,285

2006 Sources of Revenue

14%
17%

40% 6%

3%

2%
4%

14%

Income Tax
General Obligation Debt
Sewer Capital Fund
Water Capital Fund
Community Development
Federal & State Transportation Funds
Ohio Public Works Commission Funds
Other

2006 Program Expenditures

52%
8%

12%14%
5%

4%

2%
3%

Public Utilities
Transportation
Economic Development
Debt Service
Housing & Human Resources
Public Facilities
Parks & Recreation
Other

For the year 2006, City Council approved a $173,032,285 Capital Investment and Community Development Program.  The funding comes from a number of federal, 
state and local funding sources as shown in the following chart.  The program consists of several catagories of projects, with the largest being Federal & State 
Transportation Funds, totaling more than $68.3 million.  The program includes the housing and human resources program, debt service, preliminary engineering 
and closeouts, and program overhead costs in addition to the construction projects.



2006 Bid Construction Contracts

Bid DateProject Name Contractor Construction 
Amount

Award 
Date

11/30/2005Joy Park Pavilion / Electric Bldg Hunter Chase Inc. $71,564.001/23/2006

12/14/2005Misc. Storm Improvements 2004 Wingfoot Rental & Development Co., Inc. $165,961.431/30/2006

2/8/2006Municipal Bldg. Floors 2 & 8 Hunter Chase Inc. $157,130.003/20/2006

2/8/2006Street Tree Replacement 2006 Aaron Landscape, Inc. $101,985.002/20/2006

2/9/2006Cascade Deck Concrete Repairs 2005 Walker, Carl Construction Group, Inc. $1,967,278.004/3/2006

2/15/2006Citywide Sidewalks 2006 Cementech, Inc. $155,065.003/13/2006

2/28/2006Cascade Locks Bikeway - Phase IIB Karvo Paving $1,041,326.205/15/2006

3/1/2006Massillon Road (S.R. 241)                                    Miller, H.M. Construction Co. $998,908.733/13/2006

3/22/2006Copley Meadows Pump Station Wingfoot Rental & Development Co., Inc. $688,600.004/3/2006

3/29/2006Adams Street Cioffi & Son Construction Co. $652,757.634/10/2006

4/18/2006Bastogne Drive Cioffi & Son Construction Co. $128,790.005/1/2006

4/20/2006Hickory Development Karvo Paving $391,314.004/24/2006

4/25/2006Parkgate Avenue, et al. Gironda, Vito Construction Company $782,882.255/8/2006

4/27/2006Municipal Building Landscaping Vizmeg Landscape, Inc. $33,646.085/8/2006

5/3/2006Tallmadge Avenue Signalization Thompson Electric $833,346.315/22/2006

5/9/2006Davenport Park Drywells Lockhart Concrete $24,748.005/22/2006

5/9/2006Brown Graves Tanks Pro-Terra Environmental Contracting Co. $20,213.006/12/2006

5/11/2006Bridge Painting 2006 Cosmos Industrial Services $405,287.767/31/2006

5/17/2006Perkins Street Signalization Thompson Electric $586,993.855/30/2006

5/17/2006Stubbs Justice Center Garage Carmen Construction Co., Inc. $649,332.006/5/2006

6/7/2006Fire Maintenance Roof Replacement Cardinal Maintenance & Service Co., Inc. $275,643.006/19/2006

7/5/2006Highland Square Redevelopment - Phase 1 Gironda, Vito Construction Company $391,190.007/31/2006

7/6/2006ADA Access 2006 Contract 1 Gironda, Vito Construction Company $564,531.007/17/2006

7/11/2006West Side Depot Roof Replacement Haralson Roofing $94,852.008/7/2006

7/12/2006Fire Station #12 HVAC Replacement Air Comfort, Inc. $139,800.008/7/2006

7/12/2006Five Points Renewal Area - Maple and Exchange Thompson Electric $574,299.647/31/2006

7/18/2006ADA Access 2006 Contract 2 Cementech, Inc. $580,665.008/14/2006

7/19/2006Paul Williams Street Parking Lot Cavanaugh Building Corporation $93,846.008/14/2006

7/24/2006E. Market St. Utility Reconnections Kenmore Construction Co. $575,550.007/24/2006

7/28/2006CitiCenter Parking Deck Repairs Concrete Preservation Systems, Inc. $687,230.008/21/2006

8/2/2006Canton Road NBD Retaining Wall                      R.B. Stout Inc. $19,604.158/28/2006

8/23/2006Misc. Storm Improvements 2006 Cioffi & Son Construction Co. $85,825.009/5/2006

8/24/2006Municipal Building Security Carmen Construction Co., Inc. $41,140.009/11/2006

8/30/2006Highland Square Redevelopment - Phase 2 Gironda, Vito Construction Company $464,252.309/11/2006

8/31/2006South Main St. Parking Lot                                   Perrin Asphalt Co., Inc. $98,720.009/11/2006

9/19/2006Central Services Facility HVAC Air Comfort, Inc. $64,850.0010/16/2006

9/20/2006Morley Restrooms State Wide Contractors, LLC $29,849.0010/23/2006

9/27/2006Highland Square Redevelopment - Phase 3 Gironda, Vito Construction Company $498,397.0010/2/2006

9/28/2006Resnik Baseball Field Hunter Chase Inc. $24,980.0010/3/2006

10/3/2006Firestone Stadium Improvements Hunter Chase Inc. $48,869.0010/23/2006

Tuesday, January 30, 2007



Bid DateProject Name Contractor Construction 
Amount

Award 
Date

10/4/2006Fire Station #7 Parking Lot Lockhart Concrete $17,994.9210/16/2006

10/11/2006Killian Rd. Conlin Water JEDD Cioffi & Son Construction Co. $626,834.0010/23/2006

10/17/2006Vital Statistics Office Improvement Hunter Chase Inc. $37,309.0010/30/2006

10/25/2006W. Market St. Utility Reconnection  SUM - 18-5. Fairfield, W.G. Co. $438,716.8011/13/2006

11/7/2006Landmark Garage Demo B & B Wrecking & Excavating, Inc. $387,400.0011/27/2006

11/16/2006Stubbs Property Room Expansion BSC Construction Services $35,000.0012/11/2006

11/21/2006Tot Lot Rehabilitation 2006 Sanyo Construction $43,721.0012/4/2006

Total Amount of 2006 Projects $16,798,198.05

Tuesday, January 30, 2007



2006 Emergency Contract Construction Cost

Project Name Contractor Construction 
Amount

Supplement 
Number

Supplement 
Cost

Total 
Contract 
Amount

Brown Graves Demolition Emerg Eslich Wrecking $558,053.00 $0.00 $558,053.002006-029-00

Hampton Knoll Drive, et al - emerg Kenmore Construction Co. $37,620.34 $0.00 $37,620.342006-045-00

Wall Street Sewer Emerg Miller, H.M. Construction Co. $138,320.27 $0.00 $138,320.272006-046-00

North Street Retaining Wall Emergency Kenmore Construction Co. $118,966.78 $0.00 $118,966.782006-056-00

Taylor Pontiac Demolition - Emergenc Eslich Wrecking $55,458.00 $0.00 $55,458.002006-068-00

 Vernon Odom Water Line Repair - Em Miller, H.M. Construction Co. $30,377.70 $0.00 $30,377.702006-069-00

Stubbs Justice Center Façade Emergenc Thomarios $51,640.82 $0.00 $51,640.822006-073-00

$990,436.91

Monday, April 23, 2007 Page 1 of 1



Akron Engineering Bureau
AEB 2006 Construction Cost Breakdown

Sum of Construction Amount

Category Total
Percent of 

Total Count
Athletic Fields 73,849.00$             0.42% 2
Bridge 405,287.76$           2.28% 1
Building/Structure 4,745,475.82$        26.68% 16
Env./Abatement 578,266.00$           3.25% 2
JEDD Water/Sewer 626,834.00$           3.52% 1
Misc. 4,303,586.89$        24.19% 15
Park 1,109,795.20$        6.24% 3
Paving 2,992,272.95$        16.82% 6
Sewer 1,078,706.70$        6.06% 4
Walks 1,874,560.64$        10.54% 4
Grand Total 17,788,634.96$      100.00% 54

AEB 2006 Construction Cost Breakdown
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 Street Improvement Petitions  
 Accepted By Council, 2006 

  

 This table reflects the petitions that were returned and accepted by Council in 2006. 

No new street petitions in 2006 mainly due to the high successful rate of the Citywide 
Sidewalk Program. 

  



ROADWAY MILES OF IMPROVED STREETS

CLASS CLASSIFICATION PUBLIC PRIVATE
A ARTERIAL 1.62 0
B COLLECTOR 2.75 0
C RESIDENTIAL 5.25 0

SUBTOTAL 9.62 0

ROADWAY MILES OF IMPROVED STREETS

CLASS CLASSIFICATION PUBLIC PRIVATE
A ARTERIAL 309.25 4.93
B COLLECTOR 126.65 1.36
C RESIDENTIAL 305.78 8.98

SUBTOTAL 741.68 15.27

MILES OF UNIMPROVED STREETS
D GRAVEL, CINDERS, DIRT 75.64 14.29
E TRAILS 9.1 1.36
U UNOPENED 20.84 6.69
X CHIP & SEAL 66.52 0.68

SUBTOTAL 172.1 23.02
GRAND TOTAL 913.78 38.29

EXPRESSWAY MILEAGE BRIDGE MILEAGE
MAIN EXPRESSWAY 28.91 CITY MILEAGE 4.97
SERVICE ROADS 5.97 CITY OTHER 2.67
RAMPS 17.16 COUNTY 0.64
TOTAL 52.04 TOTAL 8.28

AS OF DECEMBER 31, 2006

STREET MILEAGE CHANGES
AS OF DECEMBER 31, 2006

THIS TABLE DEPICTS THE ADDITIONS AND DELETIONS OF STREETS IN 2006

TOTAL STREET MILEAGE



MILES OF SEWER IN THE CITY OF AKRON TOTAL
AS OF

TYPE 12/31/2006
Sanitary Sewer 701.03
Storm Sewer 382.24
Combined Sewer 178.62
Inlet Lead Connections 130.24

TOTAL 1,392.13

MANHOLES AND LAMPHOLES TOTAL
AS OF

TYPE 12/31/2006
Manholes

Storm 9,443.00
Combination 4,244.00
Sanitary 15,166.00

TOTAL 28,853.00

Lampholes 317.00

INLETS TOTAL
AS OF

TYPE 12/31/2006
Inlets 22,309.00
Wingwall Inlets 161.00
Headwalls 10.00

PUMP STATIONS TOTAL
AS OF

TYPE 12/31/2006
Pump Stations 33.00

AKRON SEWER CHANGES
AS OF DECEMBER 31, 2006

THIS TABLE REFELCTS THE LENGTH (IN MILES), TYPE OF SEWER AND APPURTENANCES OF 
SEWERS IN THE 2006 PROJECTS.



Number of Mapping/GIS Requests Made To Cartographer & Who Requested For 2006 
 

§ Total number of requests is 284 
 

o Engineering = 67 
 

o Economic Development = 131 
 

o Mayor’s Office = 35 
 

o Road Runner Akron Marathon = 8 
 

o Planning = 1 
 

o Prosecutor’s Office = 7 
 

o Sewer Maintenance = 1 
 

o Recreation = 2 
 

o Fire Department = 7 
 

o Police Department = 4 
 

o Public Works = 18 
 

o Personnel = 2 
 

o Building Maintenance = 1 
 
 



Project Reports 2006
Akron Engineering Bureau

Project Name
 Vernon Odom Water Line Repair - Emergency

AebProjectID
2006-069-00

Description
Project Objective:  To lower the existing water line to provide adequate ground cover over the line.
Project Limits:  Vernon Odom Blvd. south to Berry Ave.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 4/29/2006 5/8/2006

Project Name
2nd Street Pump Station Rehab

AebProjectID
2006-038-00

Description
Project Objective: New pumps, controls, and wiring for 2nd Street Pump Station.
Project Limits: 1887 2nd Street

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/5/2006 7/31/2006

Project Name
Abington Road Fencing

AebProjectID
2006-062-00

Description
Project Objective:  Install security fence on City-owned property on Abington Road.  Work will be done in conjunction with 
fencing done by the Abington Road Condominiums.
Project Limits:  From Abington Road west, approximately 700 feet across the City property, then north approximately 350 feet 
along the west property line of the condominium development.

File No.

Activity Description Activity Start Activity Finish
Design Phase 10/2/2006 2/20/2007

Project Name
ADA Access 2006 Contract 1

AebProjectID
2006-016-00

Description
Project Objective:   Install ADA compliant curb ramps as required by law and related with the resurfacing program.
Project Limits: City wide

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/21/2006 4/21/2006

Construction Phase 8/21/2006 5/18/2007
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Project Name
ADA Access 2006 Contract 1

AebProjectID
2006-016-00

Description
Project Objective:   Install ADA compliant curb ramps as required by law and related with the resurfacing program.
Project Limits: City wide

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/21/2006 4/21/2006

Construction Phase 8/21/2006 5/18/2007

Project Name
ADA Access 2006 Contract 2

AebProjectID
2006-017-00

Description
Project Objective:   Install ADA compliant curb ramps as required by law and related with the resurfacing program.
Project Limits: City wide

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/21/2006 4/21/2006

Construction Phase 10/2/2006 5/25/2007

Project Name
ADA Access 2006 Contract 2

AebProjectID
2006-017-00

Description
Project Objective:   Install ADA compliant curb ramps as required by law and related with the resurfacing program.
Project Limits: City wide

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/21/2006 4/21/2006

Construction Phase 10/2/2006 5/25/2007

Project Name
Adams Street

AebProjectID
2005-001-00

Description
Project Objective:    Pavement reconstruction and widening, underground utilities. Including to provide a right-turn lane at 
Market Street on Adams Street (Market St. to Hazel St.)
Project Limits:     Adams Street (E. Market St. to Forge St.)

File No.

Activity Description Activity Start Activity Finish
Construction Phase 7/24/2006 1/19/2007

Page 2 of 31Project Reports 2006



Project Name
Akins Court

AebProjectID
2002-018-00

Description
Full Improvements on Akins Court from Manchester Road to Second Street.

File No.
A-09

Activity Description Activity Start Activity Finish
Construction Phase 10/3/2006 12/16/2006

Project Name
Albrecht Ave. Edith Water JEDD

AebProjectID
2006-018-00

Description
Project Objective:  Design and construction of a water line on Albrecht Avenue from Meadowridge Road to Edith Avenue. 
Project Limits:  Albrecht Avenue from Meadowridge Road to Edith Avenue.

File No.

Activity Description Activity Start Activity Finish
Design Phase 9/18/2006 5/18/2007

Project Name
Arcadia Rd. Canton Water JEDD

AebProjectID
2006-019-00

Description
Project Objective:  Design and construction of a water line on Arcadia Road from Canton Road to Waterloo Road. 
Project Limits:  Arcadia Road from Canton Road to Waterloo Road.

File No.

Activity Description Activity Start Activity Finish
Design Phase 7/3/2006 5/11/2007

Project Name
Bath Hills-Woodbury Storm Sewer Emergency

AebProjectID
2006-076-00

Description
Project Objective:  Repair storm sewer.  The contractor is H.M. Miller Construction.
Project Limits:  Within easements at 535 Woodbury Dr. and 620 Bath Hills Blvd. (Bath Township) and within the right-of-way in 
Bath Hills Blvd. (Bath Township)

File No.

Activity Description Activity Start Activity Finish
Construction Phase 12/4/2006 1/17/2007

Project Name
Beech St. Power Plant Site Work RECORD DRAWING

AebProjectID
2003-033-00

Description
Project Objective:  To remediate the existing soils as required and restore the site in accordance with the final restoration 
plan.  
Project Limits:  The Beech Street Power Plant site.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 1/9/2006 6/24/2006
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Project Name
Beech Street Trailhead

AebProjectID
2006-055-00

Description
Project Objective:  Design and construction of a trailhead on the site of the former Beech Street Power Plant that will include 
lighting, a parking lot, and an ADA accessible ramped connection to the Cascade Locks Bikeway and the Central Business 
District pedestrian connector trail. 
Project Limits:  Former Beech Street Power Plant property, 40 Beech Street.

File No.

Activity Description Activity Start Activity Finish
Design Phase 9/18/2006 5/25/2007

Project Name
Bellfield Avenue Sanitary Sewer

AebProjectID
2006-057-00

Description
Project Objective: New sanitary sewer
Project Limits: Bellfield Avenue from Eastholm Avenue to Robinwood Blvd.
Fund-Org revised from 51008.P05140 on 3/26/2007

File No.

Activity Description Activity Start Activity Finish
Design Phase 9/11/2006 11/3/2006

Project Name
Bridge Painting 2006

AebProjectID
2005-087-00

Description
Project Objective:  Paint the beams or beam ends on the following bridges.
Project Limits:  Arlington St. o/ W&LE, Brown St. o/ RR, Goodyear Blvd. o/ W&LE RR, Triplett o/ Metro RR, 27th St. o/ Kenmore 
Blvd.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 9/4/2006 10/20/2006

Project Name
Brown Graves Demolition Emerg

AebProjectID
2006-029-00

Description
Project Objective: Remove unsafe, fire-damaged building(s)
Project Limits: Brown Graves site - Miller Avenue, between Sweitzer Avenue and Bellows Street.
Note: Eslich Wrecking is the contractor

File No.

Activity Description Activity Start Activity Finish
Construction Phase 6/5/2006 12/1/2006
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Project Name
Brown Graves Tanks

AebProjectID
2006-008-00

Description
Project Objective:    Remove underground storage tanks
Project Limits:   Brown Graves Lumber site

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/8/2006 3/3/2006

Construction Phase 7/24/2006 7/28/2006

Project Name
Brown Graves Tanks

AebProjectID
2006-008-00

Description
Project Objective:    Remove underground storage tanks
Project Limits:   Brown Graves Lumber site

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/8/2006 3/3/2006

Construction Phase 7/24/2006 7/28/2006

Project Name
Canal Park Tower Demo

AebProjectID
2005-053-00

Description
Project Objective:  Demolish the Canal Park Towers and restore the site.
Project Limits:  Canal Park Towers, bounded by State Street Bridge to the north, Canal Stadium to the south and the Towpath 
Connector trail to Lock 3 to the west

File No.

Activity Description Activity Start Activity Finish
Construction Phase 2/6/2006 6/15/2007

Project Name
Canton Road NBD Retaining Wall  RECORD DRAWING

AebProjectID
2006-034-00

Description
Project Objective:  To reconstruct approximately 240 LF of landscape timber retaining wall with a mudular block wall between 
Albrecht Ave. and Ogden Ave in the Canton Road Neighborhood Business District (NBD).  Landscaping will be installed to act 
as a buffer between the residential houses and the concrete parking lot.
Project Limits: Albrecht Avenue to Ogden Avenue

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/1/2006 6/16/2006

Construction Phase 10/10/2006 10/27/2006
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Project Name
Canton Road NBD Retaining Wall  RECORD DRAWING

AebProjectID
2006-034-00

Description
Project Objective:  To reconstruct approximately 240 LF of landscape timber retaining wall with a mudular block wall between 
Albrecht Ave. and Ogden Ave in the Canton Road Neighborhood Business District (NBD).  Landscaping will be installed to act 
as a buffer between the residential houses and the concrete parking lot.
Project Limits: Albrecht Avenue to Ogden Avenue

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/1/2006 6/16/2006

Construction Phase 10/10/2006 10/27/2006

Project Name
Canton Road Signalization

AebProjectID
2003-013-00

Description
Project Objective:   Project consists of the installation of new poles, mast arms, controllers, signals and pedestrian signals as 
necessary as well as a closed loop master system with fiber optic interconnect.
Project Limits:  Canton Road (Triplett Blvd. to Mogadore Road)
PID#76253

File No.

Activity Description Activity Start Activity Finish
Construction Phase 10/2/2006 6/28/2007

Project Name
Cascade Deck Concrete Repairs 2005

AebProjectID
2004-084-00

Description
Project Objective:  To repair and replace deteriorated concrete within the parking deck structure and recoat the decks with a 
waterproofing membrane on Levels 1A and 1B.
Project Limits:  Cascade Parking Garage

File No.

Activity Description Activity Start Activity Finish
Construction Phase 4/10/2006

Project Name
Cascade Locks Bikeway - Phase IIB

AebProjectID
2004-079-01

Description
Project Description: The Towpath/Bikeway will be constructed consisting of a concrete path 14-feet wide extend from the 
southeasterly side of State Route 59 near Ash Street and Quaker Street, it be constructed along the westerly side of Quaker 
Street to Bowery Street.  At this point there will be an at-grade crossing of Bowery Street, where the towpath/bikeway will be 
extended on the southerly side of Bowery Street to Water Street.  At Water Street the Towpath/Bikeway will continue 
southwesterly along the easterly side of Water Street.  The trail will then cross State Street at-grade and continue along the 
west side of the canal into Lock 2 Park near Canal Park Stadium where it will cross over the Ohio and Erie Canal on a 
pedestrian bridge (approximately Sixty-five feet long) near Canal Park Stadium and tie into the existing towpath trail.
Project Limits:  The Towpath Trail will be extended from Quaker and Ash streets, south on Quaker Street, then west on Bowery 
Street, then southwest on Water Street, across State Street, into Lock 2, across the canal and tie into the existing Towpath 
Trail.  PID 78272

File No.

Activity Description Activity Start Activity Finish
Construction Phase 7/17/2006 5/13/2007

Page 6 of 31Project Reports 2006



Project Name
Central Services Facility HVAC

AebProjectID
2006-028-00

Description
Project Objective:  To up-grade the exisiting heating, venilating, and air-conditioning system to a more reliable system.
Project Limits: Central Services Facility building
Revised fund and org from 60001-MEP003 on 6/26/06

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/17/2006 7/10/2006

Project Name
Citywide Sidewalks 2006

AebProjectID
2005-094-00

Description
Project Objective:  To repair defective sidewalks and driveway aprons as petitioned by individual property           owners.
Project Limits:  Various locations throughout the city.

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/3/2006 1/9/2006

Construction Phase 4/10/2006 5/26/2006

Project Name
Citywide Sidewalks 2006

AebProjectID
2005-094-00

Description
Project Objective:  To repair defective sidewalks and driveway aprons as petitioned by individual property           owners.
Project Limits:  Various locations throughout the city.

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/3/2006 1/9/2006

Construction Phase 4/10/2006 5/26/2006

Project Name
Cleve-Mass Rd Pump Station JEDD

AebProjectID
2001-032-00

Description
Design and construction of a pump station to replace the existing Robinwood Hills WWTP in Bath Township.  The project 
name was originally Ghent Rd Cleve-Mass Rd Sewer JEDD and was renamed on 1/6/2003.

File No.
G-60

Activity Description Activity Start Activity Finish
Construction Phase Sewer 1/16/2006 1/31/2007
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Project Name
Communications Building Repair

AebProjectID
2005-046-00

Description
Project Objective:  Stop rain water from leaking into the building by repairing brick work, gutters, and downspouts.
Project Limits:  The exterior of the Communications Building located at the southwest corner of Kelly Ave and Triplett Blvd.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 3/20/2006 4/18/2006

Project Name
Copley Road Parking

AebProjectID
2005-091-00

Description
Project Objective:   To provide off street parking for local businesses.
Project Limits:  On the north side of Copley Road from Hawkins Ave. to Nome Ave.

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/3/2006 6/30/2006

Project Name
Creekstone Phase III

AebProjectID
2006-035-00

Description
Project Objective:  Install new sewer and water lines for this new residential subdivision in Copley Township
Project Limits:  North side of Copley Road, immediately west of SR 21
Note: Developer is Forest City Land Group, Teriminal Tower, 50 Public Square, Suite 1050, Cleveland, Ohio, 44113-2267

File No.

Activity Description Activity Start Activity Finish
Construction Phase 9/8/2006 9/12/2006

Project Name
CSO Rack 25 Sewer Separation

AebProjectID
2004-041-00

Description
Project Objective: The complete separation of storm water out of the CSO Rack 25 basin.
Project Limits:  Limits include Bass Avenue, Glenwood Avenue, and Frederick Avenue.

File No.

Activity Description Activity Start Activity Finish
Design Phase 2 10/2/2006 12/22/2006

Project Name
Davenport Park Drywells

AebProjectID
2006-009-00

Description
Project Objective:    Improve drainage of parking lot. 
Project Limits:    Davenport Park

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/20/2006 3/17/2006

Construction Phase 8/7/2006 9/8/2006
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Project Name
Davenport Park Drywells

AebProjectID
2006-009-00

Description
Project Objective:    Improve drainage of parking lot. 
Project Limits:    Davenport Park

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/20/2006 3/17/2006

Construction Phase 8/7/2006 9/8/2006

Project Name
Dover Avenue, et al

AebProjectID
2006-072-00

Description
Project Objective:   Reconstruct curb, aprons, and sidewalk where necessary, resurface Dover Avenue from Diagonal to 
Bellevue, reconstruct pavement on Santee Avenue, East Park Boulevard, and Genoa Avenue.
Project Limits:   Dover Ave. (Diagonal Road to Stoner Ave.);  East Park Blvd. (Congo Street to south end); Genoa Avenue 
(Cluster Avenue to East Park Blvd.);  Santee Ave. (S. Arlington St. to Van Everett)

File No.

Activity Description Activity Start Activity Finish
Design Phase 11/8/2006 11/19/2007

Project Name
E. Market St. Signalization (Summit to SR 8)

AebProjectID
2003-048-00

Description
Project Objective:  Replace traffic signals, lights, sidewalk and streetscape; new interconnect.
Project Limits:   E. Market Street (Summit to SR 8)

File No.

Activity Description Activity Start Activity Finish
Construction Phase 6/19/2006 5/28/2007

Project Name
E. Market St. Utility Reconnections

AebProjectID
2005-064-00

Description
Project Objective:  This project is to be coordinated with the E. Market Widening project which includes an underground utility 
conversion. This project complete the work on the private property side of the right-of-way.
Project Limits:  E. Market Street (Martha Ave. to Hillbish Ave.)

File No.

Activity Description Activity Start Activity Finish
Construction Phase 8/21/2006 8/15/2007
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Project Name
Edgewood Hope 6 - Phase I

AebProjectID
2006-074-00

Description
Project Objective:  AMHA site redevelopment including full street improvements along several existing roadways for 
townhouse development. (First of three phases)
Project Limits:  Phase I includes: Euclid (S. side - Raymond to Rhodes), Rhodes (Euclid to Vernon Odom), Edgewood (Euclid 
to Vernon Odom) & a new public street.

File No.

Activity Description Activity Start Activity Finish
Design Phase 12/6/2006 6/19/2007

Project Name
Elizabeth Park Court Relocation

AebProjectID
2005-049-00

Description
Project Objective:  Relocation of 3 basketball courts, 1 tennis court, 1 baseball field, play equipment and parking lot as part of 
Hope VI project.

File No.

Activity Description Activity Start Activity Finish
Design Phase 12/26/2006 1/23/2007

Project Name
Fire Maintenance Roof Replacement

AebProjectID
2005-079-00

Description
Project Objective:  The existing flat roof leaks in several spots and is too old to continue to repair. Replace the flat roof with a 
pitched shingle roof.
The Fire Maintenance building and site.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 9/5/2006 1/12/2007

Project Name
Fire Station #12 HVAC Replacement

AebProjectID
2005-045-00

Description
Project Objective:  Replace the existing hot water unit with a forced air unit.  
Project Limits:  Fire Station #12

File No.

Activity Description Activity Start Activity Finish
Construction Phase 12/11/2006 3/9/2007
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Project Name
Fire Station #7 Parking Lot

AebProjectID
2006-020-00

Description
Project Objective: To alleviate the flooding of the parking lot.
Project Limits:  Fire Station #7, 541 E. Tallmadge Ave.

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/24/2006 6/2/2006

Construction Phase 11/29/2006 12/18/2006

Project Name
Fire Station #7 Parking Lot

AebProjectID
2006-020-00

Description
Project Objective: To alleviate the flooding of the parking lot.
Project Limits:  Fire Station #7, 541 E. Tallmadge Ave.

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/24/2006 6/2/2006

Construction Phase 11/29/2006 12/18/2006

Project Name
Fire Station #8 Roof Replacement

AebProjectID
2004-050-00

Description
Project Objective:  Replacement of the existing metal roof with a new metal roof.
Project Limits:  Fire Station #8, 1277 E. Archwood Ave.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 4/17/2006 5/31/2006

Project Name
Firestone Stadium Improvements

AebProjectID
2004-005-00

Description
Project Objective:   To provide fencing, parking lot security lighting, paving of a drivable strip in the parking lot, and changes 
to the stadium seating.
Project Limits:  Firestone Stadium and site.

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/19/2006 8/4/2006
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Project Name
Five Points Renewal Area - Maple and Exchange

AebProjectID
2005-029-00

Description
Project Objective:  Relocation of overhead utilities underground.
Project Limits:  Maple St. (Cedar St. - Exchange St.) and Exchange St. (Maple St. - Cedar St.)

File No.

Activity Description Activity Start Activity Finish
Construction Phase 9/25/2006 3/16/2007

Project Name
Gray Court

AebProjectID
2002-082-00

Description
Project Objective:  To construct pavement and other street improvement as required.  Repair or reconstruction of sanitary 
sewer in Gray Court as needed.  Reconstruct of water main in Gray Court as needed.
Project Limits:  From Emmet Avenue to Spicer Street.
Cancelled on 3/23/05; see AEB#2005-024-00

File No.

Activity Description Activity Start Activity Finish
Construction Phase 6/21/2006 8/4/2006

Project Name
Hampton Knoll Drive, et al - emerg

AebProjectID
2006-045-00

Description
Project Objective:  To repair storm erosion damage at three locations.  Kenmore Construction is the contractor.
Project Limits: Hampton Knoll Drive, approx. 600 ft. north of Akron Peninsula Road - repair road washout Hardy Road, just 
north of Akron Peninsula Road - repair erosion damage Riverview Road, near Compost Plant north entrance - repair blocked 
culvert and erosion damage.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 7/13/2006 9/7/2006

Project Name
Hampton Knoll Roadway Improvements

AebProjectID
2006-050-00

Description
Project Objective:  To reconstruct Hampton Knoll Drive with asphalt pavement, concrete curb and gutter and updated storm 
sewers.
Project Limits:  From Akron-Peninsula Road to 950 feet northeast to cul-de-sac.

File No.

Activity Description Activity Start Activity Finish
Design Phase 8/1/2006 12/6/2006
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Project Name
Hazel Street over Little Cuyahoga

AebProjectID
2006-040-00

Description
Project Objective: Summit County is designing/constructing a rehabilitation of the existing bridge over the Little Cuyahoga 
River.
Project Limits: Bridge on Hazel Street over the Little Cuyahoga River.

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/28/2006 1/19/2009

Project Name
Hickory Development

AebProjectID
2005-041-00

Description
Project Objective:  Construct the public and private infrastructure for this development as described in the development 
agreement.
Project Limits:  Southwest corner of Hickory Street and Memorial Parkway

File No.

Activity Description Activity Start Activity Finish
Construction Phase 5/10/2006 9/1/2006

Project Name
Highland Square Redevelopment - Phase 1

AebProjectID
2005-095-00

Description
Project Objective:  Replacement of water main in W. Market St., and relocation of public utilities to allow for the vacation of N. 
Highland Ave.
Project Limits: W. Market St. (N. Portage Path to Casterton Ave.) N. Highland Ave. (W. Market St. to 300' North)

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/20/2006 5/12/2006

Construction Phase 8/14/2006 10/19/2006

Project Name
Highland Square Redevelopment - Phase 1

AebProjectID
2005-095-00

Description
Project Objective:  Replacement of water main in W. Market St., and relocation of public utilities to allow for the vacation of N. 
Highland Ave.
Project Limits: W. Market St. (N. Portage Path to Casterton Ave.) N. Highland Ave. (W. Market St. to 300' North)

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/20/2006 5/12/2006

Construction Phase 8/14/2006 10/19/2006
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Project Name
Highland Square Redevelopment - Phase 2

AebProjectID
2005-095-01

Description
Project Objective:  To construct public and private improvements within the Right-of Way in support of the redevelopment of 
Highland Square.
Project Limits: W. Market St. (N. Portage Path to S. Highland Ave.) N. Portage Path (W. Market St. to Edgerton Ave.)         
Edgerton Ave. (N. Portage Path to Gonger Ave.)                    Conger Ave. (W. Market St. to Edgerton Ave.)

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/1/2006 6/23/2006

Construction Phase 10/21/2006 4/27/2007

Project Name
Highland Square Redevelopment - Phase 2

AebProjectID
2005-095-01

Description
Project Objective:  To construct public and private improvements within the Right-of Way in support of the redevelopment of 
Highland Square.
Project Limits: W. Market St. (N. Portage Path to S. Highland Ave.) N. Portage Path (W. Market St. to Edgerton Ave.)         
Edgerton Ave. (N. Portage Path to Gonger Ave.)                    Conger Ave. (W. Market St. to Edgerton Ave.)

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/1/2006 6/23/2006

Construction Phase 10/21/2006 4/27/2007

Project Name
Highland Square Redevelopment - Phase 3

AebProjectID
2005-095-02

Description
Project Objective: To construct two parking lots in support of the Highland Square Redevelopment.
Project Limits: (see attached map)

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/29/2006 7/24/2006

Construction Phase 10/19/2006 4/27/2007

Project Name
Highland Square Redevelopment - Phase 3

AebProjectID
2005-095-02

Description
Project Objective: To construct two parking lots in support of the Highland Square Redevelopment.
Project Limits: (see attached map)

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/29/2006 7/24/2006

Construction Phase 10/19/2006 4/27/2007
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Project Name
Highland Square Redevelopment - Phase 4

AebProjectID
2005-095-03

Description
Project Objective:  To install landscaping features within the Highland Square Redevelopment Area.
Project Limits:     (see attached map)

File No.

Activity Description Activity Start Activity Finish
Design Phase 11/27/2006 1/23/2007

Project Name
Hilbish Avenue Pavement

AebProjectID
2002-001-00

Description
Remove existing concrete pavement and construct asphalt pavement with concrete curb and gutter, sidewalks, and drive 
aprons.

File No.
H-15

Activity Description Activity Start Activity Finish
Construction Phase 4/1/2006 7/9/2006

Project Name
Hope 6 Public Improvements Phase 2

AebProjectID
2005-050-00

Description
Project Objective:  Plans for Phase 2 of public improvements in support of Hope VI housing project.  Construction scheduled 
for 2007.
Project Limits:  (List all streets with clear limits.  Use an attachment if necessary.)  

South of North Street, between Spring St (W) and Spring St (E).  (See Attached map)

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/12/2006 1/24/2007

Project Name
Howard Ridge High Streets

AebProjectID
2002-077-00

Description
Project Objective:  Full improvements including reconstruction of asphalt pavement, concrete curb & gutter, concrete 
sidewalk, concrete aprons, construction of handicap ramps, relocation of utilities underground, upgrade of the lighting, traffic 
signals & interconnect, reconstruction of storm sewer and water main where required, and installation of trees in the lawn 
strip.
Project Limits:   Martin Luther King Blvd. / Perkins Street to E. North Street.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 1/16/2006 11/10/2006
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Project Name
I-77 Noise Barriers

AebProjectID
2005-028-00

Description
Project Objective:  Install noise barriers / ODOT Project
Project Limits:  I-77 (Vern Odom to Copley Road)

File No.

Activity Description Activity Start Activity Finish
Construction Phase 6/5/2006 12/11/2007

Project Name
I-77 Widening (Copley Road to SR21)

AebProjectID
2003-083-00

Description
Project Objective:  ODOT project to widen interstate roadway.
Project Limits:   Copley Road to SR21

File No.

Activity Description Activity Start Activity Finish
Construction Phase 6/5/2006 9/8/2008

Project Name
Joy Park Pavilion / Electric Bldg

AebProjectID
2005-017-00

Description
Project Objective:  Replace the pavilion and electric panel building at Joy Park.
Project Limits:  The Joy Park Community Center and site.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 6/12/2006

Project Name
Kenilworth Drive

AebProjectID
2005-073-00

Description
Project Objective:   To reconstruct existing street.
Project Limits:    Kenilworth Drive from Greenvale Aveneue to Garman Road.

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/27/2006 8/16/2007
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Project Name
Kenmore Boulevard

AebProjectID
2005-015-00

Description
Project Objective:  The objective of the project is to improve Kenmore Boulevard by grinding and resurfacing asphalt 
pavement, reconstructing sidewalk, curb, drive aprons, house drains, and retaining walls, replacing all sidewalk street trees, 
replacing center median street trees as necessary, removing portions of center medians extending into the paths of marked 
cross walks, reconstructing center median perimeter curb as necessary, installing pedestrian-level street lighting and 2 foot 
brick lawn strip adjacent to the curb within the Kenmore Business District, extending a 16” feeder main from 19th Street to 
20th Street, and installing a traffic signal at the 19th Street/I-76 Ramp intersection.
Project Limits:  11th Street to 20th Street

File No.

Activity Description Activity Start Activity Finish
Design Phase II 6/12/2006 11/10/2006

Project Name
Kenmore Community Center Roof

AebProjectID
2006-043-00

Description
Project Objective:  The project involves the repair of a roof leak and also to repair or replace interior cabinet doors.
Project Limits: The project limit is the roof and the building interior.

File No.

Activity Description Activity Start Activity Finish
Design Phase 7/10/2006 10/13/2006

Project Name
Kenmore Towpath Trail

AebProjectID
2002-101-00

Description
Design contract documents for the extension of the Towpath Trail.
Project Limits: Summit Lake southerly to Wilbeth Road.

File No.

Activity Description Activity Start Activity Finish
Design 6/12/2006 11/27/2006

Project Name
Killian Rd. Conlin Water JEDD

AebProjectID
2006-014-00

Description
Project Objective:  Design and construction of a water line on Killian Road from S. Main Street to Conlin Drive. 
Project Limits:  Killian Road from Conlin Drive to S. Main Street.

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/13/2006 8/18/2006
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Project Name
Landmark Garage Demo

AebProjectID
2006-047-00

Description
Project Objective:  To remove the Landmark parking structure.
Project Limits: Landmark Parking Garage located adjacent to Bowery Street west of Main Street.

File No.

Activity Description Activity Start Activity Finish
Design Phase 8/7/2006 9/29/2006

Project Name
Massillon Road (S.R. 241)  RECORD DRAWING

AebProjectID
2005-037-00

Description
Project Objective:  Widen and eliminate site distance problems on S.R. 241
Project Limits:  Moonlight Drive - CSX Railroad

File No.

Activity Description Activity Start Activity Finish
Construction Phase 5/1/2006 11/10/2006

Project Name
Misc. Pump Station Improvements 2006

AebProjectID
2006-023-00

Description
Project Objective: Make necessary improvements and upgrades to existing pump stations.
Project Limits: Schocalog Pump Station, Fox Road Pump Station, Clearfield Pump Station, Cuyahoga Pump Station, Mud Run 
Pump Station, 2nd Street Pump Station,                  Bellevue Pump Station, and Quaker Ridge Pump Station

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/3/2006 5/26/2006

Project Name
Misc. Storm Improvements 2004

AebProjectID
2004-002-00

Description
Project Objective:  Miscellaneous improvements to areas which experience flooding due to storm water drainage problems.

Project Limits:  Schiller-Olive to Mosser - Storm Sewer Extension
Independence At Breiding - addition of inlets
Viers Court - Dayton to Dead End - addition of inlets and storm sewer
Nordica - Hawkins to West End - inlet and storm sewer extension

File No.

Activity Description Activity Start Activity Finish
Construction Phase 4/24/2006 7/14/2006
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Project Name
Misc. Storm Improvements 2006

AebProjectID
2006-012-00

Description
Project Objective:  Miscellaneous improvements to areas which experience flooding due to storm water drainage problems.
Project Limits: Morgan Avenue - Flooding caused by run-off from park. 
Greenvale (at Kenilworth) - Dead inlets causing standing water and flooding. Lakeview (at Manchester) -Drainage from hill 
causing snow and ice problems.                    
Pauline Avenue - Flooding caused by lack of inlets.
Robinwood Blvd. - Standing water in street causing snow and ice problems.

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/5/2006 7/3/2006

Construction Phase 10/19/2006 12/1/2006

Project Name
Misc. Storm Improvements 2006

AebProjectID
2006-012-00

Description
Project Objective:  Miscellaneous improvements to areas which experience flooding due to storm water drainage problems.
Project Limits: Morgan Avenue - Flooding caused by run-off from park. 
Greenvale (at Kenilworth) - Dead inlets causing standing water and flooding. Lakeview (at Manchester) -Drainage from hill 
causing snow and ice problems.                    
Pauline Avenue - Flooding caused by lack of inlets.
Robinwood Blvd. - Standing water in street causing snow and ice problems.

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/5/2006 7/3/2006

Construction Phase 10/19/2006 12/1/2006

Project Name
Morley Health Center Room 438

AebProjectID
2006-070-00

Description
Project Objective:  To renovate room 438 in the Morley Health Center, upgrading the work spaces occupied by  Code 
Enforcement sanitarians.
Project Limits:  Room 438 in the Morley Health Center

File No.

Activity Description Activity Start Activity Finish
Design Phase 11/20/2006 12/15/2006

Project Name
Mud Run Practice Range

AebProjectID
2006-004-00

Description
Project Objective:  To construct a short game pracitce range at Mud Run Golf Course
Project Limits:  Mud Run Golf Course, 2000 South Hawkins Avenue

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/1/2006 7/17/2007
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Project Name
Municipal Bldg. Floors 2 & 8

AebProjectID
2004-082-00

Description
Project Objective:  Accomplish the following improvements:
1.Renovate the Mayor's suite of offices and the waiting room on the second floor.  This includes the Mayor's, and two Deputy 
Mayor's offices, the secretary's space, the conference room, the corridor back to the copy room, and the copy room.  Work 
consists of:
a. New carpet and base in all but the waiting room.
b. New paint.
c. A new ceiling system.
d. New lighting and HVAC diffusers

2. Connect the MIS equipment on the eighth floor to the emergency generator.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 6/5/2006 9/1/2006

Project Name
Municipal Building Landscaping

AebProjectID
2006-025-00

Description
Project Objective:  Replace the existing deteriorating landscaping around the Municipal Building and install an irrigation 
system.
Project Limits:  Municipal Building, 166 South High Street

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/29/2006 3/30/2006

Construction Phase 6/26/2006 9/1/2006

Project Name
Municipal Building Landscaping

AebProjectID
2006-025-00

Description
Project Objective:  Replace the existing deteriorating landscaping around the Municipal Building and install an irrigation 
system.
Project Limits:  Municipal Building, 166 South High Street

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/29/2006 3/30/2006

Construction Phase 6/26/2006 9/1/2006

Project Name
Municipal Building Security

AebProjectID
2006-003-00

Description
Project Objective:  Secure the stairs and elevator lobbys at each floor.  Secure the stairs with proximity card locks and the 
elevator lobbies from 4 through 8 with glass and aluminum entryways. Personnel costs are not part of this scope. 
Project Limits:  The Municipal Building

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/30/2006 6/2/2006

Construction Phase 12/13/2006 3/9/2007
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Project Name
Municipal Building Security

AebProjectID
2006-003-00

Description
Project Objective:  Secure the stairs and elevator lobbys at each floor.  Secure the stairs with proximity card locks and the 
elevator lobbies from 4 through 8 with glass and aluminum entryways. Personnel costs are not part of this scope. 
Project Limits:  The Municipal Building

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/30/2006 6/2/2006

Construction Phase 12/13/2006 3/9/2007

Project Name
Mustill Store and Home

AebProjectID
2005-048-00

Description
Project Objective:  Remove mold from the exterior of the store and house and repaint both.  Reroute run off around the store.
Project Limits:  The Mustill Store and house buildings and site.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 5/1/2006 5/30/2006

Project Name
North Portage Path Sidewalk/Roadway Improvements

AebProjectID
2005-093-00

Description
Project Objective:  To improve North Portage Path by reconstructing the sidewalk, guardrail, fence, curbs, pavement, storm 
sewer and earth stabilization as necessary.
Project Limits:  Mark Drive to Sand Run Parkway

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/2/2006 12/8/2006

Project Name
North Street Retaining Wall Emergency

AebProjectID
2006-056-00

Description
Project Objective:  The existing retaining wall on North Street has been undermined by the Little Cuyahoga River.  The wall is 
in danger of collapse which would force the closure of North Street.   Contractor is Kenmore Construction.
Project Limits:  North side of North Street, just west of Stuber Street

File No.

Activity Description Activity Start Activity Finish
Construction Phase 8/7/2006 11/10/2006
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Project Name
Northside Interceptor Rehab

AebProjectID
2006-007-00

Description
Project Objective:   Rehab piers and crossing of sewer at the Little Cuyahoga River.
Project Limits:  Sewer crossing of the Little Cuyahoga River, just south of the Cuyahoga River

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/8/2006 7/16/2007

Project Name
Ocasek Law Library Renovation

AebProjectID
2006-033-00

Description
Project Objective:  Divide the library into a smaller library and a conference room.
Project Limits:  The second floor of the Ocsaek Building

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/22/2006 5/26/2006

Project Name
Park Street over CSX RR Demolition

AebProjectID
2005-014-00

Description
Project Objective:  To reconstruct the existing deteriorated bridge.
Project Limits:  Union Street and Prospect Street

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/3/2006 3/26/2008

Project Name
Parkgate Avenue, et al.

AebProjectID
2004-038-00

Description
Project Objective:  To provide improvements by reconstructing or upgrading the pavement, curb, drive aprons, sidewalk, 
sewers, water main, street trees and street lighting.
Project Limits:  Parkgate Avenue - Hawkins Ave. to Avondale Dr.
 Edgemoor Avenue - Hawkins Ave. to Avondale Dr.
 Jefferson Avenue - Hawkins Ave. to Avondale Dr.
 Ridpath Avenue - Hawkins Ave. to Sheldon Dr.
 Idlewood Avenue - Hawkins Ave. to Sheldon Dr.
 Woodbine Avenue - Hawkins Ave. to Sheldon Dr.
 Avondale Drive - Jefferson Ave. to Sheldon Dr.
 Sheldon Drive - Avondale Dr. to Exchange St.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 5/23/2006 10/13/2006

Page 22 of 31Project Reports 2006



Project Name
Paul Williams Street Parking Lot  RECORD DRAWING

AebProjectID
2006-010-00

Description
Project Objective:   To provide parking under the Cedar Street viaduct and provide a connection to the existing AES parking 
lot. 
Project Limits: Paul Williams Street formerly known as Orleans Avenue, near Cedar Street.

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/8/2006 4/4/2006

Construction Phase 9/11/2006 11/10/2006

Project Name
Paul Williams Street Parking Lot  RECORD DRAWING

AebProjectID
2006-010-00

Description
Project Objective:   To provide parking under the Cedar Street viaduct and provide a connection to the existing AES parking 
lot. 
Project Limits: Paul Williams Street formerly known as Orleans Avenue, near Cedar Street.

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/8/2006 4/4/2006

Construction Phase 9/11/2006 11/10/2006

Project Name
Pelton Avenue et al

AebProjectID
2003-086-00

Description
Project Objective:   Full Improvements
Project Limits:  Pelton Ave. from Celtic Street to Allenford St., Westmoreland St. from Manchester Rd. to Nesmith Lake Blvd., 
Celtic St. from Manchester Rd. to Edwin Ave.

File No.

Activity Description Activity Start Activity Finish
Design Phase 8/14/2006 11/24/2006

Project Name
Perkins Street Signalization

AebProjectID
2004-094-00

Description
Project Objective:  Construction of new fiber optic traffic signal interconnect system.
Project Limits:  Main Street to S. R. 8

File No.

Activity Description Activity Start Activity Finish
Construction Phase 8/7/2006 10/27/2006
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Project Name
Resnik Baseball Field

AebProjectID
2006-060-00

Description
Project Objective:  Rehabilitate the existing Little League baseball field by grading, replacing the backstop and players' 
benches, and installing player protection fencing.
Project Limits:  Resnik Baseball Field, 65 N. Meadowcroft Dr.

File No.

Activity Description Activity Start Activity Finish
Design Phase 9/7/2006 9/7/2006

Construction Phase 10/23/2006 12/13/2006

Project Name
Resnik Baseball Field

AebProjectID
2006-060-00

Description
Project Objective:  Rehabilitate the existing Little League baseball field by grading, replacing the backstop and players' 
benches, and installing player protection fencing.
Project Limits:  Resnik Baseball Field, 65 N. Meadowcroft Dr.

File No.

Activity Description Activity Start Activity Finish
Design Phase 9/7/2006 9/7/2006

Construction Phase 10/23/2006 12/13/2006

Project Name
Rexford Street, et al

AebProjectID
2006-061-00

Description
Project Objective:  To fully improve Rexford Street and Pelton Avenue, including asphalt pavement, curb & gutter, sidewalk, 
drive aprons, storm sewer and street trees.
Project Limits:  Rexford Street:  Manchester Road to Conrad Avenue  and  Pelton Avenue: Rexford Street to Celtic Street

File No.

Activity Description Activity Start Activity Finish
Design Phase 10/2/2006 6/12/2007

Project Name
Sawmill Road Sewer  RECORD DRAWING

AebProjectID
2005-077-00

Description
Project Objective:  Construct 374 feet of 8" sewer to reconnect private sewer from package plant to Pigeon Creek Trunk sewer.
Project Limits:  Sewer is in easements west of Cleveland Massillon Road and North of Copley Road

File No.

Activity Description Activity Start Activity Finish
Construction Phase 12/4/2006 12/15/2006
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Project Name
South Main St. Parking Lot  RECORD DRAWING

AebProjectID
2005-092-00

Description
Project Objective: To construct a parking lot.
Project Limits:  The expansion of an existing parking lot on the northeast corner of South Main St. and Buchtel Ave.

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/1/2006 7/3/2006

Construction Phase 10/23/2006 11/9/2006

Project Name
South Main St. Parking Lot  RECORD DRAWING

AebProjectID
2005-092-00

Description
Project Objective: To construct a parking lot.
Project Limits:  The expansion of an existing parking lot on the northeast corner of South Main St. and Buchtel Ave.

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/1/2006 7/3/2006

Construction Phase 10/23/2006 11/9/2006

Project Name
Spicertown Public Parking

AebProjectID
2006-001-00

Description
Project Objective: A parking lot is proposed for the southwest corner of Abbott Court and Spicer Street.  The proposed parking 
lot will have approximately 23 parking spaces.
Project Limits: Parcels currently addressed as 396, 400 and 406 Spicer Street.

File No.

Activity Description Activity Start Activity Finish
Design Phase 12/1/2006 2/23/2007

Project Name
Springfield Lake Outlet Restoration

AebProjectID
2006-022-00

Description
Project Objective:  Clean and clear Springfield Lake Outlet through Hyre Park west to Hilbish 
Project Limits:  Springfield Lake Outlet through Hyre Park west to Hilbish
Project is cancelled as of 7/25/06 per Pat Gselleman.  The project is being performed by Sewer Maintenance.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 9/13/2006 10/27/2006
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Project Name
Stan Hywet Trail Improv. Proj. A

AebProjectID
2006-063-00

Description
Project Objective: Restore and improve pedestrian and bike trail system at Stan Hywet. PID# 80647
Project Limits:  Stan Hywet property.

File No.

Activity Description Activity Start Activity Finish
Design Phase 10/2/2006 12/29/2006

Project Name
Stan Hywet Trail Improv. Proj. B

AebProjectID
2006-063-01

Description
Project Objective: Drystone retaining wall reconstruction.
Project Limits:  Stan Hywet property.

File No.

Activity Description Activity Start Activity Finish
Design Phase 10/2/2006 12/29/2006

Project Name
Street Tree Replacement 2006

AebProjectID
2006-002-00

Description
Project Objective:  Annual replacement of trees removed due to age, disease or accidents.
Project Limits:  City wide

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/11/2006 1/11/2006

Construction Phase 4/19/2006 5/26/2006

Project Name
Street Tree Replacement 2006

AebProjectID
2006-002-00

Description
Project Objective:  Annual replacement of trees removed due to age, disease or accidents.
Project Limits:  City wide

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/11/2006 1/11/2006

Construction Phase 4/19/2006 5/26/2006
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Project Name
Stubbs Justice Center Façade Emergency

AebProjectID
2006-073-00

Description
Project Objective:  Repair concrete panel anchors and spalling concrete.
Project Limits:  Southwest corner of the building

File No.

Activity Description Activity Start Activity Finish
Construction Phase 10/26/2006 1/16/2007

Project Name
Stubbs Justice Center Fire Alarm

AebProjectID
2006-036-00

Description
Project Objective:  Modernize the Justice Center fire alarm system.
Location: The H. K. Stubbs Justice Center

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/31/2006 10/20/2006

Project Name
Stubbs Justice Center Garage  RECORD DRAWING

AebProjectID
2004-016-00

Description
Project Objective:  To repair deteriorated concrete slabs.
Project Limits:  Stubbs Justice Center Parking Garage

File No.

Activity Description Activity Start Activity Finish
Construction Phase 8/7/2006 1/26/2007

Project Name
Stubbs Justice Center HVAC

AebProjectID
2006-021-00

Description
Project Objective:  Modernize the building HVAC system by replacing the major air conditioning components and by replacing 
individual HVAC units in court room suites on floors 8 & 9 and the Chief's offices on floor 3.

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/26/2006 10/30/2006

Project Name
Stubbs Property Room Expansion

AebProjectID
2006-041-00

Description
Project Objective:  Expand the Police Property Room to provide improved security and additional administrative space. 
Project Limits:  The Stubbs Police Property Room and Building Maintenance offices.

File No.

Activity Description Activity Start Activity Finish
Design Phase 9/18/2006 9/22/2006
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Project Name
Sum-18-12.57 (Market St East Widening) Part 1

AebProjectID
1999-018-00

Description
WIDEN 3,700 L.F. OF PAVEMENT FROM 40 FT TO 52 FT PROVIDE UNDERGROUND UTILITIES AND STREETSCAPING E 
MARKET ST ELM TO MASSILLON. Martha Ave. to Elm St., and Massillon Rd. to Hilbish Ave. placement of overhead utilities 
underground. Elm St. to Massillon Rd. –widening existing pavement, reconstruction of walk, curb, and drive aprons, new 
lighting, and placement of overhead utilities underground. (SUM-18-12.57) PID #23432

File No.
M-95

Activity Description Activity Start Activity Finish
Construction Phase 4/10/2006 11/30/2007

Project Name
Summit Lake Towpath Trail

AebProjectID
2002-102-00

Description
Project Objective:  Design contract documents  for the extension of the Towpath Trail.
Project Limits:  Southerly terminus of the existing towpath trail, generally at Summit Lake Park, southerly to Kenmore Blvd. 
Underpass at the southern limits of Summit Lake.

File No.

Activity Description Activity Start Activity Finish
Design 6/12/2006 11/27/2006

Project Name
Sweetbriar Village at Creekstone

AebProjectID
2004-076-00

Description
Project Objective:  Install water and sanitary sewer lines to serve this development.
Project Limits:  North side of Copley Road, west of S.R. 21
Note:  The developer is J.F. Development III, 387 Medina Road, Suite 400, Medina, Ohio 44256.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 8/14/2006 8/13/2006

Project Name
Tallmadge Avenue Signalization

AebProjectID
2003-011-00

Description
Project Objective:  Install new solid-state traffic controllers, signals, poles, and mast arms in a closed-loop system with fiber 
optic interconnect. SUM-261-10.99; PID 76254
Project Limits:   Howard Street to Gorge Boulevard

File No.

Activity Description Activity Start Activity Finish
Construction Phase 8/28/2006 4/13/2007
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Project Name
Taylor Pontiac Demolition - Emergency

AebProjectID
2006-068-00

Description
Project Objective:  To demolish the Taylor Pontiac building for future development.
Project Limits:    200 E Market Street

File No.

Activity Description Activity Start Activity Finish
Construction Phase 10/18/2006 10/25/2006

Project Name
Tot Lot Rehabilitation 2006

AebProjectID
2006-039-00

Description
Project Objective:  Install new play equipment at Ed Davis Community Center
Project Limits:  Ed Davis Community Center

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/16/2006 8/22/2006

Project Name
Vital Statistics Office Improvement

AebProjectID
2006-042-00

Description
Project Objective:  To convert the second floor of this building into office space. This space is for the Akron Health 
Department for their Vital Statistics and Health Data              Management programs.
Project Limits:  Second floor of the building at 368 South Main Street, Akron, Ohio.

File No.

Activity Description Activity Start Activity Finish
Design Phase 7/3/2006 8/28/2006

Construction Phase 12/11/2006 1/12/2007

Project Name
Vital Statistics Office Improvement

AebProjectID
2006-042-00

Description
Project Objective:  To convert the second floor of this building into office space. This space is for the Akron Health 
Department for their Vital Statistics and Health Data              Management programs.
Project Limits:  Second floor of the building at 368 South Main Street, Akron, Ohio.

File No.

Activity Description Activity Start Activity Finish
Design Phase 7/3/2006 8/28/2006

Construction Phase 12/11/2006 1/12/2007
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Project Name
Wall Street Sewer Emerg

AebProjectID
2006-046-00

Description
Project Objective:  Repair collapsed 18" diameter combined sewer.
Project Limits:  Wall Street at Adelford

File No.

Activity Description Activity Start Activity Finish
Construction Phase 7/19/2006 9/11/2006

Project Name
Waterloo Rd. Towpath Underpass

AebProjectID
2004-040-00

Description
Project Objective:  For Summit County to construct an underpass for the towpath trail under Waterloo Rd. (The City of Akron 
will be a financial partner).
Project Limits:  Waterloo Road Bridge over Canal

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/24/2006 8/25/2006

Design 8/25/2006 11/17/2006

Design 11/28/2006 5/2/2007

Project Name
Waterloo Rd. Towpath Underpass

AebProjectID
2004-040-00

Description
Project Objective:  For Summit County to construct an underpass for the towpath trail under Waterloo Rd. (The City of Akron 
will be a financial partner).
Project Limits:  Waterloo Road Bridge over Canal

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/24/2006 8/25/2006

Design 8/25/2006 11/17/2006

Design 11/28/2006 5/2/2007

Project Name
Waterloo Rd. Towpath Underpass

AebProjectID
2004-040-00

Description
Project Objective:  For Summit County to construct an underpass for the towpath trail under Waterloo Rd. (The City of Akron 
will be a financial partner).
Project Limits:  Waterloo Road Bridge over Canal

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/24/2006 8/25/2006

Design 8/25/2006 11/17/2006

Design 11/28/2006 5/2/2007
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Project Name
West Side Depot Roof Replacement

AebProjectID
2006-011-00

Description
Project Objective: Replace the existing roof over the service garage.
Project Limits: The project is limited to the service portion of the West Side Depot building.

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/15/2006 3/21/2006

Construction Phase 9/25/2006 1/12/2007

Project Name
West Side Depot Roof Replacement

AebProjectID
2006-011-00

Description
Project Objective: Replace the existing roof over the service garage.
Project Limits: The project is limited to the service portion of the West Side Depot building.

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/15/2006 3/21/2006

Construction Phase 9/25/2006 1/12/2007
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